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To:

Board of Regents, Texas

From:

James H. Stewart, Jr.

Subject:

Administrative Notes

I.

iversity

Senate Finance Committee Hearing
The Texas Eastern University Senate Finance Committee
hearing relative to appropriations for fiscal years 1980
and 1981 was conducted last week on Wednesday, February 7,
1979. I am pleased to report that we had an excellent
hearing. The committee was very attentive to the explanation of our request and I am confident that they understood our needs. In addition, I am especially anxious
to report that Senator Peyton McKnight supported our
request very strongly. Of course, as you are aware,
Peyton is a member of the Senate Finance Committee. In
particular, Peyton stressed to the other committee members
the importance of the Library (Part B) construction request.
In so doing, he emphasized the action of the Senate Finance
Committee two years ago in formulating a plan to construct
the Library in two parts. Moreover, he emphasized the
specific discussion and consideration given at that time
to completing the Library through funding Part B in the
Texas Eastern University appropriations request for fiscal
years 1980-81. I might add that the continuity of membership which exists on the Senate Finance Committee provided
assistance to us in this regard. Senators Pete Snelson,
Tati Santiesteban and John Traeger all recalled the discussion of two years ago and verbally supported this
position.

•

II.

Report from Resident Engineer
Attached is a report from the director of physical plant
and resident engineer for the week ending February 9, 1979.

III. Expenditures for Period Beginning January 1, 1979

•

Attached is a copy of the expenditures for Texas Eastern
University for the period beginning January 1, 1979 for
your information and files.
JHS:rc
Attachments

•

CONSTRUCTION PROGRESS REPORT
PHASE II
Week Ending: February 9, 1979

SCIENCE/MATH:

The installation of ceiling grid in the second floor
corridors is nearing completion. Carpet installation
is underway in the southeast portion of the second
floor. A second coat of paint is being applied to
second floor interior walls. An exterior overhead
door has been installed at the Animal Room entrance.
Laboratory casework is approximately 85 percent complete
with most laboratory tops in place. Terrazzo has been
laid in both stairwells. A crew of approximately 10
electricians has been maintained at the job site all week.

BUSINESS:

Due to inclement weather, the contractor was able to
work only one day during the week. Some casework has
been stored in the building. Overhead light fixtures
have been placed in rooms throughout the building.
Storefront work is underway. Carpenters have framed
the southeast entrance steps. Johnson pneumatic control
work continues satisfactorily. Interior drywall work
is approximately 95 percent complete. Exterior masonry
work is essentially complete.

SITEWORK:

There was no significant amount of sitework accomplished
during the week.

•

L. J. Grubbs,
Director of Physical Plant
and Resident Engineer
LJG/dlw
cc:

•

Dr. James H. Stewart, Jr.
Mr. John R. Sawyer

